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FY 2015 YTD Obligations through June

FY 2015 Obligations Forecast

FY 2015 Obligations Budget
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Acquisition Total
Consultation Total

Mission Support
Total Grand Total

Acquisition Total Consultation Total Mission Support Total Grand Total
FY 2015 YTD Obligations through June $31,571,297 $15,728,936 $17,204,379 $64,504,612
FY 2015 Obligations Forecast $42,882,302 $17,439,148 $23,788,983 $84,110,433
FY 2015 Obligations Budget $42,504,633 $22,173,376 $21,444,735 $86,122,744
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FY 2015 YTD Expenses through June

FY 2015 Expense Forecast

FY 2015 Expense Budget
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Acquisition Total Consultation Total Mission Support Total Grand Total
FY 2015 YTD Expenses through June $19,416,863 $6,235,391 $9,530,539 $35,182,793
FY 2015 Expense Forecast $27,862,134 $9,469,125 $14,142,192 $51,473,752
FY 2015 Expense Budget $46,400,361 $18,784,026 $21,204,889 $86,389,276



FY 15 Q1 (OCT 1 – DEC 31, 2014) FY 15 Q2 (JAN 1 – MAR 31, 2015) FY 15 Q3 (APR 1 – JUNE 30, 2015) FY 15 Q4 (JULY 1 – SEPT 30, 2015)

Incorporate analysis from RFI/Draft SOO

RFP Development

7 State Consultations
57 Stakeholder Engagements

9 State Consultations
61 Stakeholder Engagements

19 State Consultations
63 Stakeholder Engagements

14 State Consultations
75 Stakeholder Engagements

Start Construction
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Ongoing Industry one‐on‐ones & Industry Days

Public Notices Development and Analysis

Testing, Modeling, Simulation, and Standards Development 

Early Builder Support and Documentation of Learning Conditions

Phase 1
Complete

Hosted Fall/Winter
PSAC Meeting

Launched Federal 
Consultation

Data Collection 
Activities to the States

SLIGP to co‐host 2015 
SPOC Meeting

Spring/Summer PSAC Meeting

Construction 
Complete

Furniture Install Complete

CAPS

Office Move

Data Collection 
Due
Finalize State 
Plan Elements
PSAC Public 
Safety
Hardening 
Guidelines Due

Office 365
CRM

Interagency Agreements & FirstNet Human Resources, Financial, Legal and Procurement Services 

IT Infrastructure
Phone & IT Install

HQ wireless

Network

NEPA Assessments

Draft RFP documents

Obligations $   11,870,119 $ 27,513,038 $ 25,121,455 $ 19,605,821 $ 84,110,433
Expenses $ 9,570,597 $ 11,742,167 $ 13,870,029 $ 16,290,658 $ 51,473,452

TOTAL
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Corporate Services Total

Consultation Total

Acquisition Total

Grand Total
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FY16 Q1
Obligations FY16 Q2

Obligations FY16 Q3
Obligations FY16 Q4

Obligations FY16 Total
Obligations

FY16 Q1 Obligations FY16 Q2 Obligations FY16 Q3 Obligations FY16 Q4 Obligations FY16 Total Obligations
Corporate Services Total $4,181,955 $2,643,332 $2,101,157 $2,412,001 $11,338,445
Consultation Total $16,820,792 $3,743,396 $3,915,509 $4,178,635 $28,658,332
Acquisition Total $17,812,382 $17,403,373 $45,238,462 $5,524,236 $85,978,453
Grand Total $38,815,129 $23,790,101 $51,255,128 $12,114,872 $125,975,230
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Corporate Services Total

Consultation Total

Acquisition Total

Grand Total
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FY16 Q1 Expenses
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FY16 Q3 Expenses
FY16 Q4 Expenses

FY16 Total
Expenses

FY16 Q1 Expenses FY16 Q2 Expenses FY16 Q3 Expenses FY16 Q4 Expenses FY16 Total Expenses
Corporate Services Total $2,549,924 $2,725,350 $2,722,869 $2,807,857 $10,806,000
Consultation Total $4,781,504 $6,441,225 $8,385,267 $9,331,651 $28,939,647
Acquisition Total $10,556,427 $11,524,839 $13,028,186 $24,235,824 $59,345,276
Grand Total $17,887,855 $20,691,414 $24,136,322 $36,375,332 $99,090,923



FY 16 Q1 (OCT 1 – DEC 31, 2015) FY 16 Q2 (JAN 1 – MAR 31, 2016) FY 16 Q3 (APR 1 – JUNE 30, 2016) FY 16 Q4 (JULY 1 – SEPT 30, 2016)
Final Interpretation of Public Notices 1,2 & 3

NTIA SLA for Incumbent Relocation Grant Program
NIST SLA for Incumbent Relocation Grant Program

Final Interpretation of Public Notice 4

Lab construction and equipment procurement initiated

Defined coverage cap validation process for evaluation

Define evaluation for redundancy and hardening

Cyber Security Pre‐Assessment and Strategy Development

RAN technology roadmap

Technology roadmap

Application Dev Support

Early Movers Quarterly Report #1 Early Movers Quarterly Report #2 Early Movers Quarterly Report #3 Early Movers Quarterly Report #4

112 Key Influencers Meetings and 56 Governor’s Office Briefs
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56 State Phase 2 Consultations and 14 Federal Consultations

TOTAL

Review and Clarify State and Federal Data Submissions
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Develop State Specific State Plan Elements (Complete Non‐Acquisition Elements)
Define State Plan Elements
Needed from Acquisition Incorporate Proposal Information

into Draft State Plans

Acquisition

Consultation

FY15 Annual Report to Congress

Obligations $38,815,129 $23,790,101 $51,255,128 $12,114,872 $125,975,230 

Expenses $17,887,855 $20,691,414 $24,136,322 $36,375,332 $ 99,090,923

TOTAL

Publish Draft PEISs

BTOPS 
Deployed



FY 16 Q1 (OCT 1 – DEC 31, 2015) FY 16 Q2 (JAN 1 – MAR 31, 2016) FY 16 Q3 (APR 1 – JUNE 30, 2016) FY 16 Q4 (JULY 1 – SEPT 30, 2016)

NTIA SLA for Incumbent Relocation Grant Program

NIST SLA for Incumbent Relocation Grant Program

Final Interpretation of Public Notice 4

Finalize RFP Management 
and pricing

Lab construction

Defined coverage cap validation process for evaluation

Define evaluation for redundancy and hardening

Cyber Security Pre‐Assessment and Strategy Completion

ICAM and local control implementation
RAN technology roadmap

Technology roadmap

Application Dev Support

Early Movers Quarterly 
Report #1

Early Movers Quarterly 
Report #2

Early Movers Quarterly 
Report #3

Early Movers Quarterly 
Report #4

NPSBN RFP Release

FY16 FirstNet Acquisition 
Milestones
FY16 FirstNet Acquisition 
Milestones
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Develop IGCE

TOTAL

Finalize RFP sections (pricing instructions, evaluation deliverables etc)

RFP Amendment Process
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Publish Draft PEISs

Obligations $17,812,382 $17,403,373  $45,238,462 $5,524,236  $ 85,978,453 
Expenses $10,556,427 $11,524,839 $13,028,186 $24,235,824 $59,345,276

BTOPS 
Deployed



Spectrum RelocationSpectrum Relocation

1010August 6, 2015August 6, 2015

FirstNet will employ a grant program to clear remaining 
incumbents from Band 14

• Facilitate spectrum relocation to ensure available unencumbered 
spectrum for the Nationwide Public Safety Broadband Network

• Enable public safety entities to continue to operate their public safety 
communications systems uninterrupted in the FCC‐allocated spectrum 
assignments 

• Sufficient funding has been budgeted for Band 14 spectrum relocation 
activities and grants

• Team will brief final grant details to Finance Committee



Consultation & OutreachConsultation & Outreach
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Developing Individual State Strategies

• Monthly SPOC Conference Calls 

• Quarterly SPOC Webinars

• Event Tracking and Planning 

• Leveraging Customer 
Relationship Management 
(CRM) Tools

• Input from Consultation, State 
Plans, Outreach & Gov. Affairs

• Shared information on POCs & 
events, and follow up

• Background information on 
activities to date

Ensuring Coordination & Communication

 Phase 2 consultation
 Tracking of stakeholder interaction
 Single Point of contact (POC) follow up
 Shared information across all teams
 Clear alignment of all FirstNet efforts
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FY 16 Q1 (OCT 1 – DEC 31, 2015) FY 16 Q2 (JAN 1 – MAR 31, 2016) FY 16 Q3 (APR 1 – JUNE 30, 2016) FY 16 Q4 (JULY 1 – SEPT 30, 2016)

PSAC Meeting

Develop State Specific State Plan Elements (Complete Non‐Acquisition 
Elements)

120 Key Influencers Meetings and ~30 Governor’s Office Briefs

Review and Clarify State and Federal Data Submissions

FY16 FirstNet Consultation 
Milestones
FY16 FirstNet Consultation 
Milestones

56 State Phase 2 Consultations and 14 Federal Consultations
(Data review / State Plan Template / Other Requirements)

TOTAL
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PSAC Meeting

SPOC and Tribal Working Group Meeting

Participate in approx. 125 outreach engagements

Participate in approx. 175 outreach engagements

Participate in approx. 200 outreach engagements
Participate in approx. 200 
outreach engagements

FY15 Annual Report to Congress

Obligations $16,820,792  $3,743,396 $3,915,509  $4,178,635  $ 28,658,332 
Expenses $4,781,504 $6,441,225 $8,385,267 $9,331,651 $ 28,939,647
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SPOC and Tribal Working Group Meeting

Define State Plan Elements Needed from Acquisition 
Incorporate Proposal Information
into Draft State Plans
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1. Recommend to the Board the approval of the proposed FY 2016 budget of 
$126.0 million on an obligations basis, in the three major activity categories as 
presented by management, including funds for spectrum relocation.

2. Recommend to the Board that the Board authorize management to establish 
and implement the spectrum relocation grant program and bring forward to 
the Finance Committee grant allocations for review.

3. Recommend that the Board authorize management to enter into the 
necessary agreements to meet the FY 2016 FirstNet milestones.

4. Recommend to the Board that management may reallocate up to 10 percent 
of the funds from any of the three major activity categories to another major 
activity category. Management may exceed the approved obligation level by 
no greater than 10 percent in the aggregate or by 15 percent for any of the 
three major activity categories.

Finance Committee Resolution 9


